



Northwest Orange County Areawide Transportation Study (NOWOCATS)

NOWOCATS Study Process:



Transportation Needs Plan will identify a range of improvements:



NOWOCATS Study Timeline:

Project Schedule

	2025			2026						
	Apr - Jun	Jul - Sep	Oct - Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Project Kick-Off	●									
Community Meetings				●		●				
Local Planning Agency (LPA)/Board of County Commissioners (BCC) Workshops & Public Hearings								●	●	
Data Collection & Analysis										
Transportation Modeling										
Evaluation of Scenarios & Needs Plan										
Environmental Analysis										
Final Report & Project Wrap Up										

